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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

CNN282 Pay Period:  11/19/2016Contract: Estimate Number: 0024 to  12/16/2016Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/17/2014

10/29/2014

11/13/2014

12/05/2014

%

$0.00

724.0

744.0

744.0

102.76

%Percent Complete($):

%Percent Behind:

KNOX

---

Date Notice to Proceed: 12/04/2014

11/26/2016

$5,224,619.48

$5,196,569.50

$5,664,379.07 $865,474.69$4,798,904.38

$0.00

$-7,554.16Test Report Payment Adjustments:

$5,656,824.91 $4,754,415.18 902,409.73

$5,664,379.07 $879,542.80$4,784,836.27

$14,068.11 $-14,068.11

$-44,489.20 $36,935.04

$0.00 $0.00

Intersection improvements on S.R. 331 at S.R. 131

119.90

20161216

Project(s): 47186-3211-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-331(6)100.00 984848902,409.7347186-3211-14 50The improvement of the intersection on S.R. 331 (Tazewell Pi

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47186-3211-14 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.00

0.000

440.000

$0.00

$1,760.00

104-03.26 ADDITIONAL WORK
(DESCRIPTION)/SAW CUTTING OF
CONCRETE

47186-3211-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,000.00

0.000

0.700

$0.00

$38,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

47186-3211-14 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

-20.000

-20.000

$-20,000.00

$-20,000.00

108-07 LIQUIDATED DAMAGES

47186-3211-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

-66,074.70-66,074.700

-3,755.26-3,755.260

47186-3211-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-476,485.47-476,485.470

-242,251.85-242,251.850
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 580.00580.00 0.000.0047186-3211-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $0.80

0.000

580.000

$0.00

$464.00

109-10.01 TRAINEE

47186-3211-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $51,487.80

0.000

1.000

$0.00

$51,487.80

201-01 CLEARING AND GRUBBING

47186-3211-14 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,521.84

0.000

1.000

$0.00

$18,521.84

202-01.50 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

47186-3211-14 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,082.83

0.000

1.000

$0.00

$8,082.83

202-01.51 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

47186-3211-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,772.83

0.000

1.000

$0.00

$11,772.83

202-01.52 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

47186-3211-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,313.06

0.000

0.750

$0.00

$1,734.80

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(FOOTNOTE 15)

47186-3211-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,939.12

0.000

0.000

$0.00

$0.00

202-01.57 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(FOOTNOTE 16)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

92.00 112.00112.00 0.000.0047186-3211-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $6.99

0.000

112.000

$0.00

$782.88

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(15" CMP, STA. 106+80.74, LEFT)

47186-3211-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $6.99

0.000

113.000

$0.00

$789.87

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(15" ST, STA. 109+29.37, RIGHT)

47186-3211-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $13.99

0.000

60.000

$0.00

$839.40

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(SLOTTED RAIN, STA. 115+32.03,
LEFT)

47186-3211-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $10.39

0.000

21.000

$0.00

$218.19

202-02.04 REMOVAL OF PIPE (SIZE ,STA.)/
(24" CMP ,STA.115+57.64, LEFT)

47186-3211-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $10.39

0.000

48.000

$0.00

$498.72

202-02.05 REMOVAL OF PIPE (SIZE ,STA.)/
(30" RCP, STA. 116+20.89)

47186-3211-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $10.39

0.000

24.000

$0.00

$249.36

202-02.06 REMOVAL OF PIPE (SIZE ,STA.)/
(OVAL RCP, STA. 116+42.47,
LEFT)

47186-3211-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $19.99

0.000

80.000

$0.00

$1,599.20

202-02.07 REMOVAL OF PIPE (SIZE ,STA.)/
(4" PVC, STA. 116+71.89, LEFT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 109.00109.00 0.000.0047186-3211-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $19.99

0.000

109.000

$0.00

$2,178.91

202-02.08 REMOVAL OF PIPE (SIZE ,STA.)/
(8" PVC, STA. 116+88.85, LEFT)

47186-3211-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $19.99

0.000

78.000

$0.00

$1,559.22

202-02.09 REMOVAL OF PIPE (SIZE ,STA.)/
(8" PVC, STA. 116+88.85 LEFT)

47186-3211-14 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.50

0.000

837.000

$0.00

$2,929.50

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/REMOVAL OF
CURB AND GUTTER

47186-3211-14 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,596.000 $10.00

0.000

10,899.800

$0.00

$108,998.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47186-3211-14 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

47186-3211-14 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,159.000 $8.02

0.000

2,090.880

$0.00

$16,768.86

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

47186-3211-14 0100 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,263.000 $7.00

0.000

23,675.260

$0.00

$165,726.82

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

479.24 124.44124.44 0.000.0047186-3211-14 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

124.440

$0.00

$1,866.60

203-05 UNDERCUTTING

47186-3211-14 0100 0210 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

213.000 $23.70

50.000

50.000

$1,185.00

$1,185.00

203-06 WATER

47186-3211-14 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $65.46

0.000

58.960

$0.00

$3,859.52

204-08 FOUNDATION FILL MATERIAL

47186-3211-14 0100 9505 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $145.00

8.330

48.830

$1,207.85

$7,080.35

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)/BACKFILL MATERIAL
(FLOWABLE FILL)

47186-3211-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $33.33

0.000

9.000

$0.00

$299.97

209-02.05 12" TEMPORARY SLOPE DRAIN

47186-3211-14 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $50.76

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

47186-3211-14 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $10.85

0.000

21.370

$0.00

$231.86

209-05 SEDIMENT REMOVAL

47186-3211-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $3.83

0.000

3,535.000

$0.00

$13,539.05

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2810.00 1,232.001,232.00 0.000.0047186-3211-14 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,240.000 $1.31

0.000

1,232.000

$0.00

$1,613.92

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

47186-3211-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $246.75

0.000

20.000

$0.00

$4,935.00

209-08.07 ROCK CHECK DAM PER

47186-3211-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $525.00

0.000

6.000

$0.00

$3,150.00

209-08.08 ENHANCED ROCK CHECK DAM

47186-3211-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $932.84

0.000

2.000

$0.00

$1,865.68

209-09.03 SEDIMENT FILTER BAG (15' X 15')

47186-3211-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $236.25

0.000

0.000

$0.00

$0.00

209-09.40 CURB INLET PROTECTION (TYPE
1)

47186-3211-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $236.25

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

47186-3211-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $236.25

4.000

19.000

$945.00

$4,488.75

209-09.43 CURB INLET PROTECTION (TYPE
4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100

-945.00-4.000

-945.00-4.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47186-3211-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $262.50

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

47186-3211-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $787.50

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

47186-3211-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,050.00

0.000

0.000

$0.00

$0.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

47186-3211-14 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $160.60

0.000

247.000

$0.00

$39,668.20

209-65.04 TEMPORARY IN STREAM
DIVERSION

47186-3211-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,690.000 $24.10

826.370

19,822.760

$19,915.52

$477,728.52

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

47186-3211-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

942.000 $25.75

0.000

1,847.800

$0.00

$47,580.85

303-01.01 GRANULAR BACKFILL
(ROADWAY)

47186-3211-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $33.46

81.420

682.570

$2,724.31

$22,838.79

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6359.23 1,782.641,782.64 47.480.0047186-3211-14 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $107.10

47.480

1,782.640

$5,085.11

$190,920.74

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

47186-3211-14 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,046.000 $74.55

882.350

2,667.010

$65,779.19

$198,825.60

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

47186-3211-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $850.50

775.490

1,500.276

$659,554.25

$1,275,984.74

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

47186-3211-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,007.000 $49.35

0.000

675.974

$0.00

$33,359.32

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

47186-3211-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,126.000 $87.15

887.150

2,313.030

$77,315.12

$201,580.56

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

47186-3211-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-8,200.62-8,200.620

-1,862.03-1,862.030
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47186-3211-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

47186-3211-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

47186-3211-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $42.00

0.000

11.790

$0.00

$495.18

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

47186-3211-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $15.75

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

47186-3211-14 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $677.25

0.000

1.860

$0.00

$1,259.69

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47186-3211-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

47186-3211-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3102.00 1,415.001,415.00 210.000.0047186-3211-14 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.75

210.000

1,415.000

$367.50

$2,476.25

407-20.05 SAW CUTTING ASPHALT
PAVEMENT/SAW CUTTING
ASPHALT PAVEMENT

47186-3211-14 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $136.50

86.900

833.420

$11,861.85

$113,761.83

411-01.10 ACS MIX(PG64-22) GRADING D

47186-3211-14 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,023.000 $107.10

1,221.420

1,228.010

$130,814.08

$131,519.87

411-02.10 ACS MIX(PG70-22) GRADING D

47186-3211-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-1,681.99-1,681.990

-1,039.64-1,039.640

47186-3211-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

47186-3211-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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47186-3211-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47186-3211-14 0100 9508 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.13

1,318.220

1,318.220

$17,308.23

$17,308.23

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT/Milling at the
intersection

47186-3211-14 0100 0510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $745.14

0.000

177.930

$0.00

$132,582.76

604-01.01 CLASS A CONCRETE (ROADWAY)

47186-3211-14 0100 0520 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,454.000 $0.95

0.000

33,333.200

$0.00

$31,666.54

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

47186-3211-14 0100 0530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,421.000 $71.60

0.000

2,146.300

$0.00

$153,675.08

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

47186-3211-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,928.000 $64.63

0.000

1,848.390

$0.00

$119,461.45

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

0.000.000

0.000.000
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47186-3211-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $84.04

0.000

0.000

$0.00

$0.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

47186-3211-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $120.47

0.000

366.000

$0.00

$44,092.02

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

47186-3211-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $170.52

0.000

32.000

$0.00

$5,456.64

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

47186-3211-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $197.12

0.000

112.500

$0.00

$22,176.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

47186-3211-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $129.54

0.000

0.000

$0.00

$0.00

607-16.01 23"X 14" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

47186-3211-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

287.000 $38.96

0.000

254.000

$0.00

$9,895.84

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

47186-3211-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $45.03

0.000

74.000

$0.00

$3,332.22

607-39.03 24" PIPE CULVERT (SIDE DRAIN)
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0.00 60.0060.00 60.000.0047186-3211-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

147.000 $189.79

60.000

60.000

$11,387.40

$11,387.40

607-45.02 18" SLOTTED DRAIN PIPE

47186-3211-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,369.28

0.000

0.000

$0.00

$0.00

611-02.10 JUNCTION BOX, TYPE 1

47186-3211-14 0100 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,369.28

0.000

1.000

$0.00

$3,369.28

611-02.11 JUNCTION BOX, TYPE 2

47186-3211-14 0100 0640 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,576.96

0.000

4.640

$0.00

$7,317.09

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

47186-3211-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,553.02

0.000

3.000

$0.00

$4,659.06

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

47186-3211-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,621.45

0.000

2.000

$0.00

$9,242.90

611-07.66 42IN ENDWALL (CROSS DRAIN)
3:1

47186-3211-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,119.32

0.000

2.000

$0.00

$4,238.64

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH
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46.00 15.0015.00 0.000.0047186-3211-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $3,389.42

0.000

15.000

$0.00

$50,841.30

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

47186-3211-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,340.93

0.000

1.000

$0.00

$8,340.93

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

47186-3211-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $9,337.94

0.000

1.000

$0.00

$9,337.94

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

47186-3211-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $13,996.37

0.000

4.000

$0.00

$55,985.48

611-14.04 CATCH BASINS, TYPE 14, > 12' -
16' DEPTH

47186-3211-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,984.45

0.000

4.000

$0.00

$31,937.80

611-26.02 CATCH BASINS, TYPE 26, > 4' - 8'
DEPTH

47186-3211-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,208.15

0.000

1.000

$0.00

$6,208.15

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

47186-3211-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

247.000 $65.06

0.000

249.000

$0.00

$16,199.94

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07300100

0.000.000

16,199.94249.000
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5540.00 5,762.005,762.00 632.000.0047186-3211-14 0100 0740 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,760.000 $6.71

632.000

5,762.000

$4,240.72

$38,663.02

701-02 CONCRETE DRIVEWAY

47186-3211-14 0100 0750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $358.27

4.160

58.490

$1,490.40

$20,955.21

702-01 CONCRETE CURB

47186-3211-14 0100 0760 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

465.000 $257.52

69.120

395.210

$17,799.78

$101,774.48

702-03 CONCRETE COMBINED CURB &
GUTTER

47186-3211-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,045.00

0.000

8.000

$0.00

$24,360.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

47186-3211-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

246.000 $1.05

0.000

240.000

$0.00

$252.00

706-01 GUARDRAIL REMOVED

47186-3211-14 0100 0790 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $32.02

0.000

135.830

$0.00

$4,349.28

709-05.05 MACHINED RIP-RAP (CLASS A-3)

47186-3211-14 0100 0800 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $33.79

0.000

325.330

$0.00

$10,992.90

709-05.06 MACHINED RIP-RAP (CLASS A-1)

47186-3211-14 0100 0810 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $41.10

21.560

82.870

$886.12

$3,405.96

709-05.09 MACHINED RIP-RAP (CLASS C)
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18166.23 4,805.234,805.23 250.000.0047186-3211-14 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,400.000 $5.12

250.000

4,805.230

$1,280.00

$24,602.78

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

47186-3211-14 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $17.06

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

47186-3211-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $254.96

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

47186-3211-14 0100 0850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,918.56

0.500

1.000

$30,459.28

$60,918.56

712-01 TRAFFIC CONTROL

47186-3211-14 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $21.28

0.000

1,860.000

$0.00

$39,580.80

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

47186-3211-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $21.00

0.000

256.000

$0.00

$5,376.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47186-3211-14 0100 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.78

0.000

84.000

$0.00

$485.52

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

47186-3211-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $26.25

0.000

37.000

$0.00

$971.25

712-05.01 WARNING LIGHTS (TYPE A)
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1607.00 330.25330.25 0.000.0047186-3211-14 0100 0890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

191.000 $5.78

0.000

330.250

$0.00

$1,908.85

712-06 SIGNS (CONSTRUCTION)

47186-3211-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $19.43

0.000

152.000

$0.00

$2,953.36

712-07.03 TEMPORARY BARRICADES (TYPE
III)

47186-3211-14 0100 0910 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

462.000 $4.10

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

47186-3211-14 0100 0920 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,022.000 $5.09

0.000

163.100

$0.00

$830.18

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

47186-3211-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $420.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

47186-3211-14 0100 0940 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

268.000 $13.49

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

47186-3211-14 0100 0950 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $15.44

0.000

36.000

$0.00

$555.84

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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0.00 1.001.00 0.000.0047186-3211-14 0100 0960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $735.00

0.000

1.000

$0.00

$735.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

47186-3211-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $89.25

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

47186-3211-14 0100 0980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,050.00

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

47186-3211-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $6.56

0.000

134.000

$0.00

$879.04

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

47186-3211-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $28.88

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

47186-3211-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $28.88

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

47186-3211-14 0100 1020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $15.23

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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47186-3211-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $7.61

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

47186-3211-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $78.75

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47186-3211-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $236.25

0.000

0.000

$0.00

$0.00

716-04.13 PLASTIC PAVEMENT MARKING
(BIKELANE SYMBOL & ARROW)

47186-3211-14 0100 1060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $472.50

0.000

3.806

$0.00

$1,798.34

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

47186-3211-14 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $0.21

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

47186-3211-14 0100 1080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $2,572.50

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

47186-3211-14 0100 1090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,097.50

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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47186-3211-14 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $0.63

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

47186-3211-14 0100 1110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $238,000.00

0.000

1.000

$0.00

$238,000.00

717-01 MOBILIZATION

47186-3211-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $812.48

2.000

4.000

$1,624.96

$3,249.92

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11200100

0.000.000

1,624.962.000

47186-3211-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,384.22

4.000

10.000

$5,536.88

$13,842.20

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11300100

-9,668.6010.000

-3,867.444.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11300100

9,668.600.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11300100

0.000.000

8,305.326.000
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0.00 2.002.00 2.000.0047186-3211-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $857.32

2.000

2.000

$1,714.64

$1,714.64

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(POLE MOUNTED
150 A2V)

47186-3211-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $353.27

1.000

4.000

$353.27

$1,413.08

730-03.20 INSTALL PULL BOX (TYPE A)

47186-3211-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $608.34

3.000

8.000

$1,825.02

$4,866.72

730-03.21 INSTALL PULL BOX (TYPE B)

47186-3211-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $672.76

0.000

1.000

$0.00

$672.76

730-05.01 ELECTRICAL SERVICE
CONNECTION

47186-3211-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,432.000 $1.34

40.000

3,246.000

$53.60

$4,349.64

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

47186-3211-14 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,241.000 $4.57

10.000

1,480.000

$45.70

$6,763.60

730-12.01 CONDUIT 1" DIAMETER (PVC)

47186-3211-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $5.80

0.000

930.000

$0.00

$5,394.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12000100

0.000.000

3,207.40553.000
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Line
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0.00 866.00866.00 866.000.0047186-3211-14 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,014.000 $22.64

866.000

866.000

$19,606.24

$19,606.24

730-12.16 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80)

47186-3211-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $269.38

4.000

4.000

$1,077.52

$1,077.52

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

47186-3211-14 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,448.000 $0.79

0.000

3,656.000

$0.00

$2,888.24

730-14.01 SHIELDED DETECTOR CABLE

47186-3211-14 0100 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,994.000 $7.20

3,027.000

3,027.000

$21,794.40

$21,794.40

730-14.02 SAW SLOT

47186-3211-14 0100 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,758.000 $0.68

9,342.000

9,342.000

$6,352.56

$6,352.56

730-14.03 LOOP WIRE

47186-3211-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,151.58

0.000

1.000

$0.00

$15,151.58

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12600100

-10,309.451.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12600100

10,309.450.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12600100

0.000.000

15,151.581.000
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0.00 1.001.00 1.000.0047186-3211-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,374.71

1.000

1.000

$3,374.71

$3,374.71

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

47186-3211-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,351.65

0.000

0.000

$0.00

$0.00

730-23.31 PEDESTAL POLE (DESCRIPTION)/
(20' PEDESTAL POLE)

47186-3211-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $19,395.12

0.000

2.000

$0.00

$38,790.24

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 @ 55')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12900100

-18,607.302.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT12900100

-17,390.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12900100

35,997.300.000

0.000.000

47186-3211-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $20,489.55

0.000

2.000

$0.00

$40,979.10

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 @ 60')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13000100

-20,244.402.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13000100

-9,460.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13000100

29,704.400.000

0.000.000

Page 24RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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0.00 1.001.00 1.000.0047186-3211-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,539.56

1.000

1.000

$13,539.56

$13,539.56

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13100100

-10,200.671.000

-10,200.671.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13100100

10,200.670.000

0.000.000

47186-3211-14 0100 1320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

368.000 $2.36

0.000

516.560

$0.00

$1,219.08

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

47186-3211-14 0100 9504 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.00

0.000

1,400.000

$0.00

$2,800.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)/GEOTEXTILE
(TYPE IV) (STABILIZATION)

47186-3211-14 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $2.89

0.000

1,000.000

$0.00

$2,890.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)

47186-3211-14 0900 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,538.43

0.000

2.000

$0.00

$3,076.86

790-04.07 POLE 45FT CLASS 2 METAL

47186-3211-14 0900 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,736.81

0.000

4.000

$0.00

$6,947.24

790-05.05 POLE 50FT CLASS 1 METAL
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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1.00 2.002.00 0.000.0047186-3211-14 0900 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,736.81

0.000

2.000

$0.00

$3,473.62

790-05.07 POLE 50FT CLASS H1 METAL

47186-3211-14 0900 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,984.96

0.000

2.000

$0.00

$3,969.92

790-06.05 POLE 55 FT CLASS 1 METAL

47186-3211-14 0900 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,398.56

0.000

2.000

$0.00

$4,797.12

790-07.05 POLE 60FT CLASS 1 METAL

47186-3211-14 0900 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,398.56

0.000

1.000

$0.00

$2,398.56

790-07.07 POLE 60FT CLASS H1 METAL

47186-3211-14 0900 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,639.19

0.000

1.000

$0.00

$5,639.19

790-10.05 POLE 75FT CLASS H2 METAL

47186-3211-14 0900 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,344.72

0.000

2.000

$0.00

$12,689.44

790-12.07 POLE 85FT CLASS H4 METAL

47186-3211-14 0900 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,995.34

0.000

1.000

$0.00

$6,995.34

790-13.05 POLE 90FT CLASS H2 METAL
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1.00 3.003.00 0.000.0047186-3211-14 0900 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,995.34

0.000

3.000

$0.00

$20,986.02

790-13.07 POLE 90FT CLASS H4 METAL

47186-3211-14 0900 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,995.34

0.000

1.000

$0.00

$6,995.34

790-13.08 POLE 90FT CLASS H5 METAL

47186-3211-14 0900 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,715.45

0.000

1.000

$0.00

$7,715.45

790-14.05 POLE 95FT CLASS H2 METAL

47186-3211-14 0900 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,715.46

0.000

2.000

$0.00

$15,430.92

790-14.07 POLE 95FT CLASS H4 METAL

47186-3211-14 0900 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,715.45

0.000

0.000

$0.00

$0.00

790-14.08 POLE 95FT CLASS H5 METAL

47186-3211-14 0900 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,641.30

0.000

1.000

$0.00

$8,641.30

790-15.01 POLE 100FT CLASS H4 METAL

47186-3211-14 0900 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,641.30

0.000

1.000

$0.00

$8,641.30

790-15.03 POLE 100FT CLASS H6 METAL
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0.00 1.001.00 0.000.0047186-3211-14 0900 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,344.72

0.000

1.000

$0.00

$6,344.72

790-20.01 POLE(DESCRIPTION)/(85FT
CLASS H1 METAL)

47186-3211-14 0900 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,995.34

0.000

1.000

$0.00

$6,995.34

790-20.02 POLE(DESCRIPTION)/(90FT
CLASS H1 METAL)

47186-3211-14 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $270.42

0.000

4.000

$0.00

$1,081.68

790-21.09 1PH PRIMARY TAP 15KV

47186-3211-14 0900 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,545.42

0.000

11.000

$0.00

$16,999.62

790-25.07 3PH CROSSARM DBL LRG COND
15KV

47186-3211-14 0900 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,634.16

0.000

9.000

$0.00

$14,707.44

790-25.15 3PH VERTICAL 15KV

47186-3211-14 0900 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,634.16

0.000

1.000

$0.00

$1,634.16

790-25.16 3PH VERTICAL LRG COND 15KV

47186-3211-14 0900 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,634.16

0.000

4.000

$0.00

$6,536.64

790-25.19 3PH VERTICAL DEADEND 15KV
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23.00 10.0010.00 0.000.0047186-3211-14 0900 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $771.77

0.000

10.000

$0.00

$7,717.70

790-25.21 3PH CROSSARM DEADEND SGL
15KV

47186-3211-14 0900 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,545.42

0.000

12.000

$0.00

$18,545.04

790-25.24 3PH CROSSARM DDE LRG COND
15KV

47186-3211-14 0900 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $94.00

0.000

5.000

$0.00

$470.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE

47186-3211-14 0900 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $94.00

0.000

1.000

$0.00

$94.00

790-31.03 SERVICE ASSEMBLY-MAST TYPE

47186-3211-14 0900 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $168.07

0.000

44.000

$0.00

$7,395.08

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

47186-3211-14 0900 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $190.63

0.000

24.000

$0.00

$4,575.12

790-32.02 DOWN GUY - THROUGH BOLT
TYPE HEAVY DUTY

47186-3211-14 0900 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $345.84

0.000

6.000

$0.00

$2,075.04

790-32.07 OH GUY - THROUGH BOLT TYPE
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81.00 38.0038.00 0.000.0047186-3211-14 0900 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $296.96

0.000

38.000

$0.00

$11,284.48

790-32.25 ANCHOR (DESCRIPTION)/(10" DBL
HELIX SCREW TYPE)

47186-3211-14 0900 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $167.32

0.000

5.000

$0.00

$836.60

790-36.04 TRANSFER SERVICE

47186-3211-14 0900 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $511.13

0.000

0.000

$0.00

$0.00

790-36.06 TRANSFER LIGHT

47186-3211-14 0900 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,376.000 $1.50

0.000

1,376.000

$0.00

$2,064.00

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

47186-3211-14 0900 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,111.000 $2.15

0.000

3,730.000

$0.00

$8,019.50

790-40.39 OH COND 4/0 7 AAC OXLIP

47186-3211-14 0900 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,613.000 $2.95

0.000

26,382.000

$0.00

$77,826.90

790-40.49 OH COND 795 37 AAC ARBUTUS

47186-3211-14 0900 1730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,076.000 $1.50

0.000

3,076.000

$0.00

$4,614.00

790-40.76 OH STATIC COND _____ _____
___________/(3/8" H.S. STEEL)
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0.00 918.00918.00 0.000.0047186-3211-14 0900 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

918.000 $1.66

0.000

918.000

$0.00

$1,523.88

790-41.03 UG PRI COND 1/0 AL 15KV

47186-3211-14 0900 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $361.95

0.000

0.000

$0.00

$0.00

790-42.17 2 DUCT BANK @ 36IN-48IN DEPTH

47186-3211-14 0900 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,130.62

0.000

0.000

$0.00

$0.00

790-43.47 PRIMARY PULLBOX

47186-3211-14 0900 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,105.43

0.000

1.000

$0.00

$1,105.43

790-43.55 2PH PRIMARY RISER W/ 3IN
CONDUIT

47186-3211-14 0900 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,670.33

0.000

2.000

$0.00

$3,340.66

790-43.58 3PH PRIMARY RISER W/ 6IN
CONDUIT

47186-3211-14 0900 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,243.35

0.000

7.000

$0.00

$8,703.45

790-46.02 1PH TRANSFORMER CONV
W/POLE MTD FUSE & LA

47186-3211-14 0900 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,730.04

0.000

0.000

$0.00

$0.00

790-49.02 3PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS
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7.00 6.006.00 0.000.0047186-3211-14 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $7,105.36

0.000

6.000

$0.00

$42,632.16

790-58.06 GOAB SWITCH 15KV

47186-3211-14 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $394.80

0.000

3.000

$0.00

$1,184.40

790-58.09 3PH FUSE CUTOUT BRKT MT
15kV

47186-3211-14 0900 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $131.60

0.000

2.000

$0.00

$263.20

790-60.02 1PH FUSE CUTOUT BRKT MOUNT
15KV

47186-3211-14 0900 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $172.96

0.000

33.000

$0.00

$5,707.68

790-68.01 POLE GROUND ROD TYPE

47186-3211-14 0900 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $623.70

0.000

1.000

$0.00

$623.70

790-69.33 DEADEND ASSEMBLY

47186-3211-14 0900 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,315.99

0.000

12.000

$0.00

$15,791.88

790-71.17 HOR LN POSTS NO OHGW 69KV
MAX

47186-3211-14 0900 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,353.59

0.000

2.000

$0.00

$2,707.18

790-71.20 TANGENT HOR LN POSTS 69KV
MAX
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0047186-3211-14 0900 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,503.99

0.000

4.000

$0.00

$6,015.96

790-71.21 SML ANGLE HOR LINE POSTS
69KV MAX

47186-3211-14 0900 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,278.39

0.000

1.000

$0.00

$1,278.39

790-71.29 MED VERT ANG 69KV MAX

47186-3211-14 0900 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,517.67

0.000

6.000

$0.00

$15,106.02

790-71.33 DDE LRG VERT ANG 69KV MAX

47186-3211-14 0900 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,258.83

0.000

1.000

$0.00

$1,258.83

790-71.69 VERTICAL DDE 161KV MAX

47186-3211-14 0900 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $7,105.36

0.000

3.000

$0.00

$21,316.08

790-73.15 SWITCH GOAB 1W 1200A 69KV
MAX

47186-3211-14 0900 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,843.000 $1.35

0.000

31,033.000

$0.00

$41,894.55

790-98.01 REMOVE WIRE

47186-3211-14 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $1,697.40

0.000

26.000

$0.00

$44,132.40

790-98.02 REMOVE POLES
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Item # Item Code Units
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18.00 134.00134.00 0.000.0047186-3211-14 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $842.91

0.000

134.000

$0.00

$112,949.94

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

47186-3211-14 0901 1960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $63.00

0.000

45.000

$0.00

$2,835.00

791-02.02 2IN MDPE GAS MAIN

47186-3211-14 0901 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $63.00

0.000

1,953.000

$0.00

$123,039.00

791-02.06 8IN MDPE GAS MAIN

47186-3211-14 0901 1980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,250.00

0.000

1.000

$0.00

$5,250.00

791-02.26 8IN MDPE TEMPORARY GAS
BYPASS

47186-3211-14 0901 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,575.00

0.000

2.000

$0.00

$3,150.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

47186-3211-14 0901 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,250.00

0.000

6.000

$0.00

$31,500.00

791-06.05 CONNECT TO 8IN EX. PE MAIN

47186-3211-14 0901 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $735.00

0.000

2.000

$0.00

$1,470.00

791-07.01 2IN PE GAS VALVE ASSEMBLY
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Item # Item Code Units
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0.00 5.005.00 0.000.0047186-3211-14 0901 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,680.00

0.000

5.000

$0.00

$8,400.00

791-07.04 8IN PE GAS VALVE ASSEMBLY

47186-3211-14 0901 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,470.00

0.000

1.000

$0.00

$1,470.00

791-08.01 1/2IN SERVICE ASSEMBLY

47186-3211-14 0901 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,470.00

0.000

1.000

$0.00

$1,470.00

791-08.03 1IN SERVICE ASSEMBLY

47186-3211-14 0901 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $105.00

0.000

60.000

$0.00

$6,300.00

791-08.06 1/2IN PE SERVICE PIPE

47186-3211-14 0901 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $105.00

0.000

0.000

$0.00

$0.00

791-08.08 1IN PE SERVICE PIPE

47186-3211-14 0901 2070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $52.50

0.000

15.000

$0.00

$787.50

791-09.05 RESTORE ASPHALT

47186-3211-14 0901 2080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $52.50

0.000

1.000

$0.00

$52.50

791-09.06 RESTORE CONCRETE
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16.00 69.0069.00 0.000.0047186-3211-14 0901 2090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.50

0.000

69.000

$0.00

$724.50

791-09.07 RESTORE GRAVEL

47186-3211-14 0901 2100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,250.00

0.000

1.000

$0.00

$5,250.00

791-10.10 RETIRE GAS MAIN

47186-3211-14 0902 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $41.69

0.000

19.400

$0.00

$808.79

795-01.02 4IN DIP SLIP JOINT WATER LINE

47186-3211-14 0902 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $42.82

0.000

79.000

$0.00

$3,382.78

795-01.04 6IN DIP SLIP JOINT WATER LINE

47186-3211-14 0902 2130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $77.59

0.000

240.100

$0.00

$18,629.36

795-01.07 10IN DIP RESTRAINED JOINT
WATER LINE

47186-3211-14 0902 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,600.000 $59.70

0.000

3,520.500

$0.00

$210,173.85

795-01.08 10IN DIP SLIP JOINT WATER LINE

47186-3211-14 0902 2150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $27,370.46

0.000

0.000

$0.00

$0.00

795-01.47 10IN DIP TEMPORARY WATP
BYPASS
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0.00 865.00865.00 0.000.0047186-3211-14 0902 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $17.56

0.000

865.000

$0.00

$15,189.40

795-05.91 2IN PVC CASING PIPE OPEN CUT

47186-3211-14 0902 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $20.69

0.000

115.000

$0.00

$2,379.35

795-05.92 4IN PVC CASING PIPE OPEN CUT

47186-3211-14 0902 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,196.87

0.000

1.000

$0.00

$2,196.87

795-06.03 CONNECT TO 4IN WATER LINE

47186-3211-14 0902 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,790.39

0.000

5.000

$0.00

$18,951.95

795-06.04 CONNECT TO 6IN WATER LINE

47186-3211-14 0902 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,231.79

0.000

1.000

$0.00

$4,231.79

795-06.05 CONNECT TO 8IN WATER LINE

47186-3211-14 0902 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,401.09

0.000

1.000

$0.00

$4,401.09

795-06.06 CONNECT TO 10IN WATER LINE

47186-3211-14 0902 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $455.29

0.000

1.000

$0.00

$455.29

795-06.32 CUT AND CAP 4IN WATERLINE
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0.00 3.003.00 0.000.0047186-3211-14 0902 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $850.39

0.000

3.000

$0.00

$2,551.17

795-06.33 CUT AND CAP 6IN WATERLINE

47186-3211-14 0902 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,268.84

0.000

0.000

$0.00

$0.00

795-06.34 CUT AND CAP 8IN WATERLINE

47186-3211-14 0902 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,078.73

0.000

1.000

$0.00

$2,078.73

795-06.36 CUT & CAP 10IN WATERLINE

47186-3211-14 0902 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,327.29

0.000

1.000

$0.00

$7,327.29

795-07.08 10IN X 6IN TAPPING SLEEVE AND
VALVE

47186-3211-14 0902 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,464.29

0.000

1.000

$0.00

$1,464.29

795-08.03 4IN GATE VALVE ASSEMBLY

47186-3211-14 0902 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,530.25

0.000

11.000

$0.00

$16,832.75

795-08.04 6IN GATE VALVE ASSEMBLY

47186-3211-14 0902 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $3,026.39

0.000

20.000

$0.00

$60,527.80

795-08.06 10IN GATE VALVE ASSEMBLY
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10.00 8.008.00 0.000.0047186-3211-14 0902 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $1,164.31

0.000

8.000

$0.00

$9,314.48

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

47186-3211-14 0902 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,720.33

0.000

6.000

$0.00

$10,321.98

795-09.02 1IN WATER SERVICE METER
ASSEMBLY

47186-3211-14 0902 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,274.59

0.000

6.000

$0.00

$25,647.54

795-09.04 2IN WATER SERVICE METER
ASSEMBLY

47186-3211-14 0902 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $36.86

0.000

188.000

$0.00

$6,929.68

795-09.12 2IN COPPER SERVICE PIPE

47186-3211-14 0902 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $19.33

0.000

464.000

$0.00

$8,969.12

795-09.28 3/4IN COPPER SERVICE PIPE

47186-3211-14 0902 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $15.36

0.000

649.000

$0.00

$9,968.64

795-09.29 1IN COPPER SERVICE PIPE

47186-3211-14 0902 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,308.32

0.000

5.000

$0.00

$11,541.60

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY
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10.00 5.005.00 0.000.0047186-3211-14 0902 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,306.53

0.000

5.000

$0.00

$26,532.65

795-11.02 FIRE HYDRANT ASSEMBLY

47186-3211-14 0902 2380 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,800.000 $4.22

0.000

10,854.000

$0.00

$45,803.88

795-13.01 DI FITTINGS

47186-3211-14 0902 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $156.19

0.000

243.000

$0.00

$37,954.17

795-15.05 20IN STEEL CASING PIPE OPEN
CUT METHOD

47186-3211-14 0902 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,567.41

0.000

2.000

$0.00

$5,134.82

795-20.01 RECONNECT SERVICE
ASSEMBLY

47186-3211-14 0902 2410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,859.38

0.000

0.000

$0.00

$0.00

795-21.01 RETIRE WATER METER
ASSEMBLIES

47186-3211-14 0902 2420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,594.23

0.000

0.000

$0.00

$0.00

795-21.02 RETIRE WATER VALVES AND
HYDRANTS

47186-3211-14 0100 1340 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $19.95

0.000

426.360

$0.00

$8,505.88

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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0.00 175.00175.00 0.000.0047186-3211-14 0100 1350 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $52.50

0.000

175.000

$0.00

$9,187.50

801-03 WATER (SEEDING & SODDING)

47186-3211-14 0100 1360 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,206.000 $3.41

2,916.660

11,322.170

$9,945.81

$38,608.60

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13600100

-6,609.16-1,938.170

-6,609.16-1,938.170

V47 - TSMR *END OF REPORT*
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